

CONFIDENTIAL

00-189

~~SECRET~~

2 May 1960

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT: Request for Increase in Scope with Additional Funds
under Task CC of Contract DD-45 with [redacted]

1. Task CC under Contract DD-45 was established in June 1959 for the development of methods, design of items, and testing for use in [redacted]. In December 1959 this Task was amended in scope to include a wider variety of items to be operationally employed as photographic accessories. It is now requested that this Task be further extended in scope to improve present techniques and to develop new methods. The work shall be performed in accordance with the contractor's proposal attached hereto.

2. Additional funds in the amount of \$13,973.00 are to be made available to the contractor under Task CC. Charges are to be made against Allotment Number 0525-1009-4201.

3. It is further requested that the expiration date of Task CC be extended from 26 June 1960 until 26 December 1960.

4. Additional information concerning this request may be obtained by contacting the project engineer for this program, [redacted] Room 210, West Outbuilding [redacted]

Chief

TSD/Engineering Branch

Attachments:

TSC-913-27-1555-63

Proposal dtd 25 Apr 60

APPROVED FOR THE DELEGATION OF FUNDS:

Research Director

Distribution:

- Orig & 1 - Addressee
- 1 - Comptroller
- 1 - TSD/FASS
- 1 - TSD/LS
- 1 - TSD/Sec
- 1 - DD-189

Date of Chrono

1 - [redacted] File

05/2/60/0/0

~~SECRET~~

DOC 29	REV DATE 15/7/80	BY 37169
ORIG COMP 56	CPI 56	TYPE 2
ORIG CLASS 5	PAGES 5	REV CLASS C
JUST 22	NEXT REV 2010	ACTN: MR 10-2

CONFIDENTIAL

PROPOSAL
FOR THE
EXTENSION
IN
SCOPE OF THE

25X1

25 April 1960

CONFIDENTIAL

INTRODUCTION

Under RD 45, Task Order CC, this company has satisfactorily completed the design and modification of eight different styles of [REDACTED] In addition, experimental work along this line led to a significant novel approach. [REDACTED]

25X1

25X1

25X1

SCOPE

Since the requirements of this program have continued to expand, it is suggested that the program be refunded in order to avoid any interruption and permit continuity in the work. The additional funds which are reflected in the attached cost estimate should cover the requirements for another six months.

The general scope of work will be in the same field of interest, with specific requirements coming directly from the Project Officer. This company will also continue to expand the investigation of [REDACTED] in order to provide an adequately large selection.

25X1

It is proposed to continue to employ the full time services of one technician, together with the part-time services of one

engineer. The latter will be largely in making photographic checks on each device. It is further suggested that the present expiration date of 26 June 1960 be extended for a further six months. Routine monthly progress reports will continue to be furnished together with all photographic evidence produced.

25X1

Page Denied